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	RESO A Design Phase Update

Architecture & Engineering



School:
Brooklyn Community Arts and Medial High School




300 Willoughby Avenue @ JHS 117, 3rd Floor



(Brooklyn), New York 11205

Project Design#:
D013317    FY10 Reso A Out Track & Mixed

LLW #:


061176 – FY10 Reso A Out Track & Mixed 

Date:
08/04/10
To: 
James O’Brien, Principal
This update is provided to advise you that the Design for the referenced is in progress. The intent is to keep you informed; no response is needed.
· During the Design Phase the designers have been preparing construction drawings and specifications for Bid and Award. If any items in the original Scope of Work require revision the SCA Design Specialist will advise you accordingly in order to keep you informed. The designers for the project may contact you on the aspects of the project that may require your input.
· Prior to the Bid/Award Phase you will be contacted by the SCA’s construction Project Officer to discuss “phasing” issues. The Project Officer will be your point of contact during the Construction Phase of the project. 

Approved Resolution A Project:

1. 061176 – FY10 Reso A Out Track & Mixed 
Following is a Scope of Work Summary for this project. It describes all of the components of work which are included in this project and, may describe additional Items which have been requested for inclusion in this project, and their current status. Any changes to this Summary since the time it was sent with the Design Meeting Minutes have been highlighted for your convenience. 
A.  Sitework
Based on our site inspections and input from the school staff and students

we recommend the following improvements:
1. Remove all asphalt pavements within the perimeter of the site (44,000 sf).  Install a resilient surfaced running track and lines 3 lanes wide with a 4-lane straightaway, approximately 190 meters long (7310 sf) on asphalt base.  Install a nylon synthetic turf field in the interior of the running track with subsurface drainage field on porous aggregate base (26865 sf).  Install asphalt pavement around the perimeter of the running track to the existing fence line (7410 square feet (sf)).  Install one (1) football goal post at the southern end of the practice field.  Install painted lines to indicate football play field and softball bases and pitcher’s rubber (1025 linear feet (lf)).  Install a fitness station area in the northwest corner of the site with a concentration on strength training equipment.

2.  Replace concrete pavement and repair curb on existing access ramp.

3.  Replace two (2) five (5) by ten (10) foot panels of bowed-out chain link fence mesh located at the baseball backstop in the northeast corner of the site.

4.  No action recommended.

5. No action recommended.  Brooklyn Borough (DPR) has requested that the tree stay.  DPR Forestry will confirm the health of the tree.

6.  Install four (4) benches and three (3) backless benches along western perimeter of site (request from Brooklyn Borough DPR) consistent with DPR design standards.  Install one (1) three-tier steel bleacher for sporting event spectator seating.

7.  Remove two (2) existing basketball backstops.

8.  Clean and clear existing drainage system (175 lf) and catch basins (2 ea.).


B.  Plumbing
1.  Install one (1) new drinking fountain located centrally amongst the running track, sports field, and fitness area.

2.  Install one (1) ground hydrant.  Install one (1) double check valve where the new water line ties into the existing water supply to prevent water supply contamination.
Next Steps/Follow up requirements 
The Design for this project is anticipated to be completed by summer 2011. 

Prior to Design Completion, the SCA Construction Project Officer will be in contact with you to schedule a meeting at the school to discuss the logistical and phasing details of the project.

Should you have any questions related to the project, please contact the NYCSCA A&E Project Manager (Specialist) assigned to this project, Kolade Olukanni at telephone 718 472 8544 or you can contact the NYCSCA Design Manager assigned to this project, Vinubhai Patel at email address VPATEL@nycsca.org.
	Prepared by
	John Payne
	Date Prepared:
	08/04/10


Copies to all listed in Project Directory:

	Name 
	Title
	Organization 
	Phone
	Email Address

	James O’Brien
	Principal
	BCAM, Brooklyn
	718-230-5748
	jobrien@bcamhs.org

	
	UFT Chapter Chair
	BCAM, Brooklyn
	
	

	Scott O’Neill
	Custodian
	BCAM, Brooklyn
	718-638-6382
	

	Richard Bocchicchio
	Dir Space & Facilities Planning
	ISC #
	917 515 4859
	Msalern3@Schools.Nyc.Gov

	Volkert Braren
	Dir. Program Mgmt.
	DSF
	718 610 0214
	vbraren@schools.nyc.gov

	Mitch Seminario
	Dep. Director of Facilities
	DSF/ISC #
	718 349 5677
	Msemina@Schools.Nyc.Gov

	Michael Salerno
	Director of Facilities 
	DSF/ISC #
	718 361 3753
	Msalern3@Schools.Nyc.Gov

	Kolade Olukanni
	A&E Project Mgr (Specialist)
	SCA A&E
	718 472 8544
	Kolukanni2@nycsca.org

	Vinubhai Patel
	Design Manager
	SCA A&E
	718 472 8536
	VPATEL@nycsca.org

	Maria Centeno
	Project  Support 
	SCA PM
	718 472 8021
	mcenteno@nycsca.org

	Dayo Alamutu-T
	Project Officer
	SCA PM
	718 472 8021
	Alamutudalamutu@tdxconstruction.com

	Michael Gonzalez
	Sr. Project Officer
	SCA PM
	718 472 8123
	mgonzalez@nycsca.org

	Carl Colombo
	Chief Project Officer
	SCA PM
	718 472 8123
	ccolombo@nycsca.org

	John Butz
	Landscape Architect
	Abel Bainnson Butz (ABB)
	212 206 0630
	jbutz@abbnyc.com

	Helen Alexoudis
	Landscape Architect
	Abel Bainnson Butz (ABB)
	212 206 0630
	halexoudis@abbnyc.com

	John Payne
	Landscape Architect
	Abel Bainnson Butz (ABB)
	212 206 0630
	jpayne@abbnyc.com
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